HS2 Phase 2b Environmental Statement and Petition Timeline Based on 24th Jan 2022 Deposit

ect Lead: Caroline Wright		Project Start:		Mon, 1/	11/21	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10
		Dis	play Week:	1		24 Jan 2022	31 Jan 2022	7 Feb 2022	14 Feb 2022	21 Feb 2022	28 Feb 2022 27 28 1 2 3 4 5 6	7 Mar 2022	14 Mar 2022	21 Mar 2022	28 Mar 2022
ERIAL	TASK DESCRIPTION	ASSIGNED TO	PROGRESS	START	END	M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S S	M T W T F S S	M T W T F S	S M T W T F S	5 M T W T F
ybrid Bill	Deposition														
6	Review ES and Compare to WDES. Key issues. RAG. High Level Views	ALL/ CW	90%	25/1/22	30/1/22										
7	Early Win Chapters Complete	ALL	75%	31/1/22	6/2/22										
8	Early Win Review	CM / SI	30%	7/2/22	13/2/22										
9	Responses to All Chapters and Community Areas	ALL	25%	7/2/22	13/2/22										
10	Half-Term			14/2/22	20/2/22										
11	1st Review - A	ST/ SJ TfGM		14/2/22	16/2/22										
12	1st Review - B	AF/ RR/ JW / AW		17/2/22	20/2/22										
13	Amendments and Updates Following Review	All		21/2/22	25/2/22										
14	1st Draft Complete			25/2/22											
15	RED Responses Developed	ALL		28/2/22	2/3/22										
16	2nd Review	CW / SJ		3/3/22	4/3/22										
17	2nd Review	AF/ RR/ JW / AW		4/3/22	6/3/22										
18	RED Amendments/ Updates	ALL		7/3/22	8/3/22										
19	2nd Draft Complete			8/3/22											
20	AMBER Responses Developed	ALL		9/3/22	10/3/22										
21	3rd Review	CW / SJ		10/3/22	11/3/22										
22	3rd Review	AF/ RR/ JW / AW		11/3/22	13/3/22										
23	AMBER Amendments/ Updates	ALL		14/3/22	15/3/22										
24	3rd Draft Complete	CW / SJ		15/3/22											
25	Checking and Formatting	CW		16/3/22	18/3/22										
26	Share Response with GM Partners	CW		18/3/22											
27	Review all GM Responses	ALL		21/3/22	22/3/22										
28	Comments back to Partners (COP)	CW		22/3/22											
29	Final Amendments/ Updates	CW		23/3/22	24/3/22										
30	Corporate Director and Leader/ Exec Review and Sign-Off	RR/ JW/ AW		25/3/22	28/3/22										