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Introduction

There has been a long history of investment in Trafford to support active 

travel. 

Projects such as 

• Talbot Road

• Bridgewater canal

• MCF schemes. 

EATF/ATF was an opportunity to build on that network

With some constraints 

• requirement to progress at pace, 

• Constraints on what the money could be used for 

• recognising that given some limited consultation we would need to review 

and amend dynamically
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Active Travel Schemes
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• EATF Tranche 1: Primarily supports the installation of 
temporary projects for the COVID-19 pandemic

• ATF Tranche 2: Supports the creation of longer-term projects.

• Tranche 1 schemes were required to be started within four weeks of 
confirmation of funding (23rd July 2020) and delivered by 18th 
September 2020 This has been extended a number of times by the 
DfT due to delays authorising, firstly to the 30th September and then 
to within a three month period extended by the DfT. If not, the DfT
may claw back and reallocate funding. 

• The Tranche 1 proposals have  been installed on an experimental 
basis are monitored through on-site observations and feedback 
received from our stakeholders and colleagues, via social media, 
and correspondence sent directly to Trafford Council, Ward 
Members, and One Trafford Partnership.
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(Emergency) Active Travel Scheme
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• Under the Safe Streets Save Lives campaign, the residents of 

Trafford were requested to comment on locations where they 

considered cycling and walking could be improved. an online 

engagement tool (Commonplace) was launched seeking 

residents’ views and concerns about active travel interventions

• The data from the exercise enabled OTP to put forward a range 

of locations that could be considered for some form of 

intervention to assist walking and cycling

• 14 locations were considered and consultation was undertaken 

with the community affected to gauge their views 

• 8 locations did not receive community support and were 

discarded with the locations contained in the following slide 

being recommended for bids under Tranche 1 
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Process of identification of sites
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Active Travel Schemes – Tranche 1 
Location of 

Site 

Solution Position 

Longford Pk Modal filters Installed as temporary for 6 months. Monitored extensively, 

including a resurvey, after a number of complaints. 

Decision, subject to Executive member approval, is to keep in till 6 

month period is up then re-consult on a keep/do not keep basis. 

A56  Upgrade pop up 

cycle lanes 

Coned off sections now being upgraded to Wands and Temporary 

bollards. The scope was altered to reflect the Talbot Road cycle 

lane and cones were taken off the Gorse Hill section. 

Edge Lane, 

Stretford 

Upgrade and 

expand cycle lanes 

As above for section between A56 and Kings Road in both 

directions 

Lostock Rd Bollards on Cycle 

Track 

Installed on both sides – After complaints from residents there 

were several Design changes to positions of Bollards and the 

North side has been removed. 

Merwell Road Modal Filter 

upgrade 

Improvement to existing modal filter through working with Network 

Rail 

Oldfield Lane  Modal Filter  Installed Planters and signage This project has been very well 

received by the community 
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Longford Park - engagement has undergone three separate consultation exercises all of a duration of 

at least two weeks. 

The latest consultation reported over 50% approval for some type of Modal Filter, not all were happy 

with the chosen locations. The current position will require an additional exercise in June 21 to 

determine the community views of the scheme and whether it is retained or removed.

Lostock Rd - engagement with the residents was undertaken between 14th August 2020. until 23 

August 20 – a period of three weeks.

A56 - Make semi permanent measures on A56 to leave a legacy of protected cycle lane along this 

important strategic route through Trafford

• Phase 1 – Southbound – Edge Lane to M60

• Phase 2 – Northbound – M60 to Edge Lane (except gyratory due to larger civils works)

• Phase 3 – Northbound – Edge Lane to Talbot Road

• Consultation  - Safe streets save lives website. Letters to business, currently reviewing due to 

lessons learned on Lostock Road
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Tranche 1 - Consultation
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Edge Lane, Stretford - Consultation as A56

Removal of the existing temporary bollards and replacing them with semi 

permanent measures to provide protected cycle lane and free up footway 

which is currently shared use and substandard between A56 and Kings 

Road

Consultations undertaken but not progressed for modal filters due to resident 

concerns : Ashover St, Bradfield Road area, Gorse Ave area, Lostock 

Road/Canterbury Road area, Oxford Rd/Peter St area

Schemes not consulted but not supported by Council at this time

• Edge Lane (westbound from MCC border to Kings Road), Chester Road 

(between Westpoint and City Road), Marsland Road (small sections 

between A56 and Brooklands Road)
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Tranche 1 – Consultation cont
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Active Travel Schemes – Tranche 2

Location of Site Suggestion Position 

A56 Upgrade existing pop up cycle 

lanes 

To be designed 

Edge Lane, Stretford Upgrade existing pop up cycle 

lanes 

To be designed 

Oxford Rd  Closure of Oxford Rd b/t Ashley 

Rd & Peter St 

Design in preparation 

 

Following the difficulties experienced across the country by Local 

Authorities attempting to deliver EATF schemes within a three-

month time frame the EATF was rebranded as the ATF with an 

increased delivery time of just over a year. 

This will allow delivery of Tranche 2 to be undertaken at a slower 

rate with more time for public engagement

All schemes are now to be implemented by March 22
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The level of consultation has in some cases not been to the standard that 

we would normally consider – principally based upon the timeframe 

dictated by the DfT

A56 – Design underway - Consultation due to start in June 21  – Letters to 

businesses and residential properties 

A56 – Continue to make semi permanent measures on A56 to leave a legacy 

of protected cycles lanes

Phase 4 – Southbound – Bridgewater Road to Edge Lane

• Phase 5 – Southbound – Talbot Road to Bridgewater Road

• Phase 6 – Northbound – Stretford Gyratory

• Phase 7 – Both – Bridgewater Expressway
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Tranche 2 - Consultation
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Edge Lane, Stretford - Consultation due to start in June 21  – Letters to businesses 

and residential properties  

Edge Lane - Proposal to make semi-permanent the pop up cycle lane on north side 

of Edge Lane from Kings Road to Longford Park.  This creates connectivity from 

A56 Stretford towards 

• Stretford Metrolink

• Stretford Grammar School

• Longford Park

• Beyond into Old Trafford and Firswood via the park

• Beyond into Chorlton at the Manchester boundary

Oxford Road/Peter Street – Consultation due to start in March 21
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Tranche 2 – Consultation cont.
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• We are undertaking a lessons learnt exercise with all elements 
of the project team centred around

• Specification

• Design

• Consultation and Communication

• Implementation

The reason why we are doing this is that the A56 had a 300% uplift 
in people cycling along it during the period we had the 
cycleways. 

Encouraging people to use alternative forms of transport in a safe 
environment.
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Lessons Learnt
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Which temporary schemes are coming to an end and which are going to become 
permanent logford pk mentioned above 

Out of the temporary schemes identified within Tranche 1 all those implemented are to 
remain and be monitored to understand how they are settling in and continue to 
have community support, with the exception of the northern side of Lostock Road 
which has been removed.

What public engagement and consultation has been carried out or is planned in 
relation to these schemes.

As identified earlier the time frame for Tranche 2 has been extended (the DfT
acknowledging the Tranche 1 was unrealistic) this will now allow a more 
considered Communication Strategy to be developed and with more reasonable 
timescales for consultation 
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Summary


