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TRAFFORD COUNCIL  

 
Report to:   Scrutiny 

Date:    21 September 2022 
Report for:    Information 
Report of:  Director of Growth & Regulatory Services 

  

 

Report Title 
 

 

Carrington Relief Road – Engagement Approach 
 

 
Summary 
 

This update is provided to Scrutiny Members to provide a progress update to 
Scrutiny Members on the Carrington Relief Road and explain the proposals for 

further community and stakeholder engagement on Carrington Infrastructure 
and to seek the views of the Committee in helping shape future community 
engagement.  

 
Recommendation(s) 

 

It is recommended that Scrutiny Committee notes the report and provides comment 
on the form and content of the proposed future engagement approach as set in 

sections 4-10 of the report. 

   

Contact person for access to background papers and further information: 
 
Adrian Fisher (Director of Growth and Regulatory Services) x 4621 

Oliver Shimell (Inclusive Economy and Communities Manager) 07814 060170 
Mark Riordan (Amey - Projects Director)  07854 153 556  

 
Appendices  
 

Appendix 1 – Revised Programme 
 

Background Papers: None 
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Implications: 
 

Relationship to Policy 

Framework/Corporate Priorities 

Carrington Relief Road is a requirement of Trafford Core Strategy 
(2012) Policy SL5, ‘Carrington Strategic Location’ and stated 
component of The Local Plan and it forms the baseline of new 
highway infrastructure set out in the emerging Places for Everyone 
(PfE) New Carrington allocation policy. 

Relationship to GM Policy or 
Strategy Framework  

Delivery of the scheme will support the growth ambitions 
articulated within the Paces for Everyone Plan and the GM 

Strategy.  The scheme will be delivered in the context of the 
GM 2040 Transport Strategy, GM Congestion Plan, and 
Made to Move walk ing and cycling plan to identify 

improvements tack ling traffic congestion, promote 
sustainable modes of travel and better integrate transport and 
new developments. 

Financial  The report focuses on providing Scrutiny Members with a 

progress update along with setting out potential engagement 
activities linked to the scheme. The latest  financial position 
is detailed within the Executive report considered on the 

25.07.22. 

Legal Implications: There are no legal implications arising from the content of this 
report. 

Equality/Diversity Implications None as a consequence of this report 
 

Sustainability Implications The delivery of the schemes will be required to meet current 

policy in relation to sustainability. The Council is setting a 
target to exceed the current minimum legal targets for 
biodiversity by achieving a 10% net gain in line with the UK 

Habitat Classification System. 

Carbon Reduction In line with local and regional policy, there will be extensive 
provision for active travel and sustainable forms of transport 
embedded within the scheme with additional provision for 

improvements to public transport services. The 
environmental assessment as part of the planning 
submission will include an appraisal in line with DMRB 

LA114(Climate). 

Resource Implications e.g., Staffing 
/ ICT / Assets 

Existing resources have been identified to support the 
delivery of the schemes and related activity across all the 
partners. Legal resources will be required to support the CPO 

process. 

Risk Management Implications   The scheme is ambitious with many risks which need careful 
management. Key risks include failure to secure the 
necessary funding for the scheme and failure to achieve 

planning permission. Other risks include failure to acquire the 
requisite land, construction cost inflation and resolving 
engineering issues with the site. 

Health & Wellbeing Implications The Carrington Relief Road will include new active travel 

infrastructure on the route, as well as the existing A6144 
encouraging residents to make healthier choices in life and 
thereby improving the health and wellbeing of Trafford’s 

residents. 

Health and Safety Implications None as a consequence of this report. 
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1.0 Background 

 

1.1 The Carrington Relief Road (CRR) is but one part of a wider package of transport 
infrastructure and new developments in the Carrington / Partington area. Collectively 

they address a number of strategic needs for the area in terms of transport 
improvements, improving the quality of life for local residents and unlocking 
significant employment opportunities for the area. As well as providing for private 

and business traffic, the route will also include enhanced facilities for bus travel, walk 
and cycling. The road should therefore be viewed as an enabling activity to bring 

about wider benefits for the local community and those that travel through the area.  
 

1.2 The improvement of transport in and around Carrington has been a key component 

of Council Policy since the adoption of the 2012 Core Strategy. This recognised that 
the opening up of the former Shell petrochemical site and related areas for 

development was dependent on improving access for all road users. A further 
objective of the Council is to improve connectivity to the outlying district of Partington 
which suffers from suppression of economic activity due to poor public transport 

penetration, road congestion on the A6144, and a lack of active travel infrastructure.  
A principal component of this is the Carrington Relief Road is intended to take traffic 

away from the narrow A6144 Carrington Lane and Manchester Road – thus 
alleviating existing congestion, improving overall capacity and providing a safe and 
more effective route for cycling and public transport. 

 
1.3 The Greater Manchester Transport Strategy 2040 Delivery Plan 2021-2026 identifies 

the CRR as a project which can be delivered in the next five years. The route will 
support growth in the Carrington area and assist in creating a safe environment for 
walking, cycling and public transport. 

 
1.4 A key benefit of the CRR will be the improvements which can be made to the A6144. 

Much of the traffic, particularly HGVs, will use the new route thereby allowing for 
traffic calming measures and improved walking, cycling and public transport access 
on the existing A6144 route. This will be of significant benefit to the existing 

Carrington / Partington community providing enhanced public transport and active 
travel access to the surrounding area. The Places for Everyone (PfE) New 

Carrington allocation policy (if approved) will require new and improved cycling and 
walking access to be delivered as part of the development and both the CRR and 
A6144 will form integral parts of the network and also link to the wider Bee Network 

and MCF schemes. 
 

1.5 The CRR will also deliver improved bus access to the Carrington and Partington 
areas as part of wider improvements planned for the PfE allocation, this could 
include improved bus stops and improved service frequencies and routes, and 

improved journey time reliability. These improvements will be made in the context of 
the wider GM Bus Reforms programme which will lead to greater control of routes 

and service frequencies helping to better connect communities across GM, including 
at Carrington / Partington.   

 

1.6 Based on this analysis the strategic objectives for the scheme will include: 
 

 Providing sufficient capacity within the transport network to deliver growth in 
housing and employment 

 Improving journey times and journey time reliability to create a network 

suitable for improved public transport services 

 Providing an alternative route for traffic using the A6144 
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 Creating the ability to introduce speed and safety measures and to encourage 

active travel, especially through Carrington Village 

 Providing improved infrastructure and environmental enhancements which 
encourage active travel to and within the development area, including walking, 

cycling and horse riding. 
 

2. Executive Report 25 July 2022  

 
2.1 On the 25 July 2022, a report was presented to the Council’s Executive to ensure 

that Members were provided with a comprehensive overview of the scheme ’s current 
position and to seek agreement on a number of recommendations. This provides the 

most up to date position as to the schemes progress funding and management. 
 
2.2 This report deals with plans for community consultation and engagement. Rather 

than reporting to the Scrutiny Committee ‘after the fact’ this report sets out draft 
proposals and seeks the views and comments of the Committee in helping to guide 

and develop the approach to future consultation.  
 
 
3.0  Revised Programme and Next Steps 
 

3.1 In moving the scheme forwards, a key element will be to prepare all necessary 
information to submit a planning application for the scheme. The preparation of a 
planning application represents a significant body of work which will encompass all 

aspects of the scheme’s design and planning. Set out at Table 1 are the core work 
areas required for the successful submission of a planning application. Set out within 

Table 2 is the revised programme for the entire scheme.  
 

Table 1: Planning Application Preparation Activities 

 
Activity Objective/Approach Resource 

Developing all aspects of 
the design and resolving 

all key engineering issues 
and risks. 

This will enable the design 
to be fixed to a sufficient 

level of detail suitable for a 
planning application and 

the identification of a red-
line boundary.  This will 
also enable a further 

refinement of the scheme 
budget and delivery 
programme. 

Led by the lead Amey 
Consulting team but 

involving all design 
specialists. 

Undertaking traffic 
modelling work. 

This will enable the design 
of the junctions to be 
finalised and will take into 

account the aspirational 
active travel and public 

transport improvement 
objectives. 

The project team is 
working with specialist 
consultants within Amey, 

and colleagues within The 
Council and TfGM to 

develop an acceptable 
strategy for future traffic 
scenarios across the whole 

Carrington development 
allocation. 

Public Consultation. The planning process 

requires a formal public 
consultation exercise and 

The Council has appointed 

a specialist 
communications consultant 
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statement as part of the 
submission.  This is 

expected to take place 
around November 2022.  
The Council also wishes to 

undertake preliminary 
consultation as design 

details and solutions are 
developed in the lead up to 
a design fix.  This will 

include consultations on 
elements such as 

landscape and ecology, 
which had a high public 
interest based on previous 

stakeholder engagement.  
Issues such as affected 

public rights of way, the 
potential for improvements 
on the A6144, and other 

factors will also be subject 
of public engagement. 

to assist the project team 
in the forthcoming 

consultation exercises.  
The identified firm has a 
strong track record of 

working on projects of a 
similar nature and has 

National Highways as one 
of its main clients. 

Preparing an 

Environmental Impact 
Statement 

This is an essential 

component of submitting a 
planning application of this 
magnitude.  As a result, 

The Council will prepare an 
Environmental Impact 

statement based on an 
approved scoping study, 
covering all aspects of 

scheme appraisal required 
by the current planning 

legislation. 

Led by the lead Amey 

Consulting Team, the 
Planning Consultant will 
work with a number of 

specialists who have the 
appropriate expertise to 

undertake the required 
survey and assessment 
work according to industry 

and legislative standards.  
We have instructed the 

team to further enhance 
the target parameters 
relating to Biodiversity Net 

Gain to ensure that the 
scheme will be compliant 

to anticipated future 
legislative obligations for 
increased provision. 

Submission of the full 

Planning Application 

This is expected to take 

place around May 2023 
subject to no adverse 

issues affecting the 
delivery programme.  This 
will be the culmination of 

work that is currently 
ongoing. 

The process is led by the 

main design team and the 
planning consultant. 
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Table 2 – Revised Programme 
 

Timescale Activity 

Winter 2022  Formal public consultation 

Spring/Summer 2023 Submission of a planning application 

Spring 2024 Full business case 

Winter 2024 Start of work on site (subject to securing 
planning permission) 

Spring 2027  Completion of construction 
 

    
4 Public Consultation Strategy Proposals 

 

4.1 The Council is required by law to undertake a formal public consultation exercise as 
part of its application for planning consent to construct the new road.  The strategy is 

intended to ensure that these requirements are fully met. 
 

4.2 The scheme, however, is of regional significance, and it is therefore important that 
The Council ensures that the community and stakeholders are as fully involved in the 
development of the scheme as possible.  This would also be a key component of the 

risk management strategy. As such, it is the Council’s aim to undertake more public 
consultation and engagement than is statutorily required.  

 

 4.3 The project delivery team has been augmented by a specialist consultant to assist 
with the process of public engagement as the project moves forward.  It was reported 

to the July Executive that Copper Consulting have a strong track record in supporting 
public engagement and formal consultation in major highway infrastructure schemes 
across the country, with their clients including National Highways, who are 

recognised as setting the industry standard in the quality of public engagement. 
 

4.4 Copper Consulting are being tasked to develop a draft strategy which will outline 
anticipated requirements and this report sets out the proposed key methodologies 
and timescales which will lead to the project being submitted for planning consent 

next year. 
 

4.5 The Scrutiny Committee is invited to note and comment on the proposals so that any 
feedback can be reflected in the strategy as it is finalised. 

 
5 Primary Objectives of Consultation and Phases 

 

5.1 There are three primary objectives in developing a strategy for the project.  These 
are to: 

 Ensure that the Council complies with its statutory planning duties 

 Ensure that all stakeholders have had an opportunity to comment on the 
scheme 

 Enable the local community and other stakeholders to input to the developing 
design 

5.2 The table below sets out the main phases that the emerging strategy will cover, 
together with a brief outline of outputs. 
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Planning Application Period 

Phase Activities and Purpose 

Phase 1 – Develop 
a consultation 

strategy 

 Engage a specialist consultant to advise on best 
practice 

 Identify objectives, issues and messages of a 
consultation strategy 

 Carry out early stakeholder engagement activities 

 Review previous engagement/issues 

Phase 2 – 

Stakeholder 
Engagement 

 Initiate participation of the local community and 

stakeholders 

 Facilitate stakeholder comment on aspects of the 

design which are in development 

 Communicate the strategic and specific objectives of 
the project 

 Ensure that objectives are calibrated 

Phase 3 – Formal 
Consultation 

 Use a range of methodologies to seek comment on the 
scheme proposals 

 Design the formal consultation taking into account 
earlier engagement 

 Take into consideration feedback received in the 
developing design 

 

Phase 4 - 
Dissemination 

 Carry out analysis of the feedback given 

 Prepare a report summarising the “you said – we did” 

outcomes 

 Prepare a formal statement as part of the planning 

application 

 Continue to consider feedback in any ongoing design 
activity 

Post Planning Application Period – subject to consent being given 

Phase 5 – Detailed 
Design 

 Maintain a commitment to keep the community 
informed of progress of the scheme 

 Allow a suitable conduit for ongoing public questions 

and requests to be received and be appropriately 
responded to by the project team 

 Develop a construction phase strategy 

Phase 6 - 
Construction 

 Maintain a commitment to keep the community 
informed of progress of the scheme 

 Allow a suitable conduit for ongoing public questions 
and requests to be received by the project team 

 

5.3 The indicative phases of the consultation strategy are set out below within the 
diagram.  
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6 Phase 1 – Develop the Engagement Strategy 
 

6.1 The strategy has been developed to this stage by undertaking a range of research 
activities including: 

 Review of previous stakeholder engagement 

 Audience segmentation (review of data, information, and insights to build 
knowledge on how the area differs from the national picture) 

 Understanding of stakeholders including how they preferred to be engaged, 
their concerns and our opportunities to increase scheme advocacy 

 The link between the CRR scheme and the wider PfE objectives 
 

6.2 The Council is aware of some adverse comments on previous endeavours to engage 
with the public.  Our specialist consultant (Copper Consultancy) has reviewed 
previous engagement approaches and assessed the scheme to identify opportunities 

to address these concerns in the proposals. 
 

6.3 Some of the first activities have included building on existing engagement and 
relationships with stakeholders, and this will lead to engagement with a much wider 
range of stakeholder groups, some of which may not have been previously reached. 

 
6.4 Early activities have already taken place to ensure that the strategy is developed in 

line with wider views and that the project can remain on programme as the design 
work develops. 

 

6.5 Three main events have occurred to date which include: 

 A briefing to the three local Ward Councillors 

 A briefing to a local interest group known as Friends of Carrington Moss, plus other 
local stakeholders including Partington Parish Council and Peak and Northern 
Footpaths Society 

 A site walkover of the proposed alignment with a similar group of local stakeholders 

 The key aspects of the strategy have been developed and are set out in this report 

 
6.6 We have recorded each of these activities and can confirm an overall positive 

outcome and a desire for all those engaged to continue to maintain interest and 
involvement in the scheme. 

 

6.7 Appendix 1 contains a summary of public engagement and consultation activities 
that have been undertaken on the project up to the present date. 
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7 Phase 2 – Stakeholder Engagement Activities 

 

7.1 This phase of the overall strategy is key to the Council making adequate preparation 
for the forthcoming formal public consultation process.  The main benefit to engaging 

with stakeholders during this phase is that significant aspects of the project design 
and concepts are at the early stages of development.  Therefore, comments, 
feedback and proposals from the community can be considered and incorporated 

into the design options. 
 

7.2 The table below outlines some of the activities proposed during this phase, which 
have been developed from industry best-practice techniques and the early 
engagement that has been undertaken by the team who have listened to a range of 

views on how consultation could be effective. 
 

Strategies (what 

you are trying to 
achieve) 

 

Tactic (how you are 

going to achieve it) 
 

Audience 

Stakeholders 
understand key 
messages around: 

Environment 
Active Travel 

Road 
Economic growth  

Clear concise 
messaging 
 

Tailor messaging to 
stakeholder groups  

 
Newsletters / 
Residents 

Associations / Web 
page / Social media  

Environment 
Natural England / FoCM / Wildlife 
Trusts 

 
Active Travel 

Bus companies / local students / 
young families / ED&I groups / 
Equestrian centres / walking 

groups / Rambler groups / 
residents  

 
 
Road 

Residents / businesses / road 
haulage / landowners 

  
Economic growth 
Residents / businesses / 

landowners 

Listen to stakeholder 
feedback 

Resident group 
meetings 

 
Teams/F2F meetings 
 

Promote channels that 
encourage 2-way 

dialogue (scheme 
inbox/webpage/social 
media comments) 

ED&I groups 
 

Active Travel Groups  
Partington residents  
 

Environment Groups 
 

Landowners 

Public understand 

the formal planning 
process and know 

how/when to get 
involved 

Clear concise 

messaging 
 

Newsletters / 
Residents 
Associations / Web 

page  

Residents / businesses / active 

travel groups / landowners 
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Promote the benefits 
of CRR 

Communications 
campaign - we will 

transition to a pro-
active 
communications 

campaign focusing on 
the wider benefits of 

the CRR (of which 
new road is an integral 
element).  

Designed to 
consistently 

communicate positive 
messages to a diverse 
audience across 

Bucklow St Martins 
and Trafford, whilst 

identifying and 
leveraging project 
advocates ready for 

consultation. 
 

Environment 
Natural England / Local Env 

groups / Wildlife Trusts 
 
Active Travel 

Bus companies / local students / 
young families / ED&I groups / 

Equestrian centres / walking 
groups / Rambler groups / 
residents 

 
 

Road 
Residents / businesses / road 
haulage / landowners 

  
Economic growth 

Residents / businesses / 
landowners 
 

 

 
8 Phase 3 – Formal Public Consultation 
 

8.1 This phase is a statutory duty of the Council as part of the process of submitting a 
detailed planning application for the scheme.   

 
8.2 The strategy will set out the full range of activities required under the Planning Act 

2008, which will include: 

 Consult with pre-scribed consultees under section 42 (1) (A) (B) (C) and (D) 
and prescribed bodies Section 42 (1)(A) 

 Define local authorities – Section 43 

 Consulting persons with an interest in Land - Sec 42 (1) and Section 44 

 Timetable for consultation – Section 45 

 Notifying the SoS to notify them of the beginning of a consultation - Section 46 

 Consulting the local community – Section 47   

 Producing and adhering to the commitments in the Statement of Community 
Consultation 

 Publicising pursuant to Section 48 

 Take account of responses – Section 49 

 
8.3 During consultation all materials will be available to view in different ways, to ensure 

the consultation is accessible for all, Including: 

 deposit points at libraries including brochures, questionnaires and supporting 

technical documents  

 online through the scheme webpage 

 printed brochures and questionnaires to those who request them 

 face-to-face and online events across a range of times and dates 
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8.4 The project team will be accessible, and a focus will be made to target seldom heard 
groups (groups that are commonly hard to reach) as identified in the lead up to 

consultation.  
 

8.5 It should be noted that between phases 2 and 3 it is not intended to publish a formal 
report.  The engagement process is expected to be iterative with the design process 
to a certain extent.  However, it is intended that the web pages for the scheme will 

hold useful information throughout the project.   
 

9 Phase 4 – Dissemination 
 

9.1 Following the close of consultation, attention turns towards addressing the feedback 

received and producing a consultation report.  
 

9.2 The consultation report is a full evidence base of the consultation activity and 
demonstrates the applicant has complied with its legal processes. A main component 
of the consultation report is demonstrating how the feedback received has been 

taken into consideration and explaining how this has informed the development of 
the project. It is vital to consult meaningfully and be able to use the feedback to 

genuinely influence and improve the project. Once complete, the consultation report 
is then submitted as part of the Planning Application – Section 55 of the Act. The full 
application includes a number of other technical documents led by other disciplines 

within the project team.  
 

9.3 During this period, an ‘interim consultation report’ which includes a high-level 
snapshot of the feedback received and its initial thoughts on how comments are 
being addressed will be developed and published. This is a condensed and more 

digestible version of the full report and is often referred to as a 'you said, we did' 
document. Publishing an interim consultation report closes the feedback loop and 

provides respondents an earlier opportunity to see the matters raised and applicant’s 
consideration. 

 
 
10 Phases 5 and 6 – Post Planning 

 

10.1 Only essential work will take place on the project during the planning determination 
phase.  However, this will include developing the outline of objectives and 

methodologies for further public engagement during the remaining project phases. 
 

10.2 Should the scheme receive approval, the strategy will be updated and submitted for 
further comment. 

 

11 Scheme objectives 
 

11.1 Scheme-specific objectives for the proposed new road have been published and 
adopted previously, and will form a key part of the messaging going forward.  They 
are detailed within Section 1.6 of this report.  

 
11.2 It is important that high level objectives remain flexible enough to deliver a successful 

scheme and which reflects community and stakeholder issues and priorities.  As the 
design progresses in coordination with strategic regional specialist partners such as 
TfGM, so do various requirements develop around themes such as public transport 

and active travel. 
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11.3 Through engagement with the local community, it is clear that there is a desire, for 
example, for the scheme to ensure that Partington benefits from such a significant 

local investment. 
 

11.4 The Council is aware of several areas of interest and concern of the local community 
including (but not limited to): 

 Ecology and habitat 

 Traffic congestion and pollution (noise and air) 

 Road safety 

 
11.5 It is the intention of the project team, therefore, to facilitate dialogue on these and 

other issues so that overall scheme objectives can be refined if necessary and that 
the design reflects consideration of stakeholder concerns and ideas. 

 

11.6 The following elements of the design will soon begin to develop, and this makes 
them ideal themes on which to have meaningful engagement which will address the 

feedback or concerns received to date: 

 Landscape design 

 Biodiversity solutions 

 Public Rights of way 

 A6144 

 Active Travel 
 

12 Places for Everyone (PfE) 
 

12.1 It is important to note that the project is an initial component of the much wider 
objective of creating New Carrington which aims, over the next 15 years, to deliver: 

 4,300 homes to be delivered in the plan period to 2037, and 5,000 homes in 

total   

 350,000 sqm of employment floorspace for industry and warehousing   

 
12.2 PfE has already been subject to a lengthy and comprehensive process of public 

engagement and public consultation over many years. The proposals are currently 
with central government and further engagement will occur when an Independent 
Planning Inspector is appointed by the Secretary of State as part of the independent 

examination. 
 

12.3 It is therefore important that the proposed public engagement and consultation 
strategy for the relief road project relates directly to the issues associated with its 
eventual construction, and issues of concern expressed about wider developmental 

impacts should be addressed by that strategy. 
 

13 Ongoing activities spanning all phases: 

 
13.1 It is worth noting that throughout the phases listed above, there will be a continuing 

presence both online through the scheme web page, and a scheme inbox monitored 
by the project team. 

 
13.2 Conversations will also continue with key internal stakeholders such as Trafford 

Comms Lead and key discipline leads internally in Amey and Trafford Council. This 

will ensure a joined up approach when delivering any communications and 
engagement externally. 
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Appendix 1 – Previous Consultation Summary 
 

Date  Activity Output   Reach 

Pre Executive 2021 report activity 
2012 Trafford Core Strategy 

development  

An adopted Local Plan - Statutory consultation was 

undertaken to develop Trafford 
Council’s Local Plan.  

2016 Statutory planning 

consultations with 
regards to the formation 
of the PfE since 2016. 

Draft PfE document 

development  

- Development of the draft PfE 

was Greater Manchester wide 
through a variety of different 

consultation and engagement 
approaches.  

Dec 20 Engagement with 

stakeholders pre 
consultation period 
 

 

400 emails  - Trafford councillors 

- Local businesses 

- Media contacts 
- Stakeholder community 

groups and residents etc.  

 

Feb – 
Mar 21 

Public engagement on 
Option A and Option F 

 

Poster  
 
Postcards  

 
A recorded presentation 
explaining the background to 

the scheme, the options 
selection process and 
the two options to be taken 

forward. 
 
Twitter posts (2 x found) 

Trafford Council’s website / social 
media channels 
 

10,000 postcards sent to local-
residents. 
 

Posters shared with local 
businesses.  

 

27 Sept 
21  

Preferred Route 
Announcement (PRA) 

Press release  
 

Trafford Council Executive 
approved ‘Route F’ following 
a two-stage options appraisal 

exercise 

 

Post Executive 2021 report activity 

22 June 

22 

Replied to Natural 

England  

Around Peat, environmental 

risks. Route options and 
Option F, priority habitat 
identified in section 41 of the 

Natural Environment and 
Rural Communities (NERC) 
Act 2006, damage to 

Carrington Moss Site of 
Biological interest (SBI) and 
relic bog habitat 

 

29 Jun 
22 

1-2-1 meeting with 
Councillors c 

Teams meeting to gain views 
and strengthen the support for 

the scheme. 

Cllr Adele New and Cllr Aidan 
Williams  
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July 

2022 

1-2-1 meetings with 

Friends of Carrington 
Moss (FoCM) 

Teams meeting with FoCM to 

better understand their views 
and agree further engagement 
approach to acknowledge 

their concerns.  

Resident Representatives:  
Marj Powner (Friends of Carrington 
Moss). 
Paul Beckman (Warburton Parish 

Council) 
Jean Booth (Carrington Parish 
Council) 
Jo Fogarty (Positive 
Partington/Partington PPC) 
Martin Hampar (Peak and Northern 

Footpaths Society)  
  

July 22 Press release of Exec 
Report  

Press release  
 

 

July 22 Press article – 
Trafford.Gov 

Council continue efforts to 
bring relief to Carrington 

residents (trafford.gov.uk) 

 

 Jan 22 Press article – 

Manchester Evening 
News 

Controversial Carrington 

Relief Road could be here in 
next five years - Manchester 
Evening News 

 

August 
22 

Walk-over with FoCM Face-to-face meeting with 
FoCM to gather insight, listen 

to priorities, opportunity to do 
this via a walk over of the 
scheme 

Resident Representatives:  
Marj Powner (Friends of Carrington 

Moss). 
Paul Beckman (Warburton Parish 
Council) 

Jean Booth (Carrington Parish 
Council) 
Jo Fogarty (Positive 

Partington/Partington PPC) 
Martin Hampar (Peak and Northern 
Footpaths Society)  

  

August 

22 

Meeting with Trafford 

with Communications 
Team  

Teams meeting to understand 

local interest, Trafford policy 
on comms and engagement, 
building insight on previous 

engagement undertaken 

Martin Dillon, Communications and 

Marketing Manager at Trafford 
Council  

 
 

https://democratic.trafford.gov.uk/documents/s43007/CRR%20Report.pdf
https://democratic.trafford.gov.uk/documents/s43007/CRR%20Report.pdf
https://www.trafford.gov.uk/residents/news/articles/2022/20220719-Council-continue-efforts-to-bring-relief-to-Carrington-residents.aspx
https://www.trafford.gov.uk/residents/news/articles/2022/20220719-Council-continue-efforts-to-bring-relief-to-Carrington-residents.aspx
https://www.trafford.gov.uk/residents/news/articles/2022/20220719-Council-continue-efforts-to-bring-relief-to-Carrington-residents.aspx
https://www.manchestereveningnews.co.uk/news/greater-manchester-news/controversial-carrington-relief-road-could-22703026
https://www.manchestereveningnews.co.uk/news/greater-manchester-news/controversial-carrington-relief-road-could-22703026
https://www.manchestereveningnews.co.uk/news/greater-manchester-news/controversial-carrington-relief-road-could-22703026
https://www.manchestereveningnews.co.uk/news/greater-manchester-news/controversial-carrington-relief-road-could-22703026
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Appendix 2 -Outline Programme for Future Engagement and Consultation Events 
 

  Delivery month 

Activity  Aug 22 Sept 22 

 

Oct 22 Nov 22 

  

Dec 22 

 

Jan 23 Feb 23 Mar 23 April 23 May 

23 

June 

23 

July 

23 

August 

23 

FoCM walk over (24 Aug 10-

2pm) 

X             

Advocacy campaign/comms  x X X     X X     

Speak with Trafford Comms 

Lead 

X X X X X X X X X X    

Education piece   X X     X X     

Web page update   X   X X   X     

Internal collaborative 

workshop 

 X            

Focus groups   X X X          

Scrutiny committee meeting   X            

Ecology surveys (identify 

potential comms opportunities) 

X X            

Engagement with  

TfGM / Landowners / utility 

companies 

X X X X X X X X X X    

STEM - primary / secondary    X            

Social Value   X  X     X X      

Resident Association update   X X  X   X      

Prep for consultation  

Comms collateral 

(brochure/questionnaire) / 

 X X X X         
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GIFs / video / briefing packs / 

maps / visuals 

Post consultation engagement       X X      

Pre-Planning Application 

engagement  

         X    

 
 


