




Integrated Care: Trafford's Journey

3rd December 2014



Diane Eaton



Pennine Care **NHS NHS Foundation Trust**

April 2010

£2million from PCT to fund "proof of concept year" around vertical integration of community health, acute services and "vanguard" GP practices

December 2010

Trafford Healthcare Trust announces it is seeking acquisition; community health services can no longer be integrated

Focus shifts to adult health and social care integration

March 2012

Health and Social Care Act receives royal assent

November 2013

Community Enhanced Care service launched - aim to reduce admission to acute services

April 2014

Adult Integrated Health and Social Care Model phase 1 initiated

April 2013

Foundation Trust

PCFT takes over operation of Trafford community health

subsumed into Central Manchester

Trafford Healthcare Trust





Timeline

April 2014



Gantt chart and project objectives established

Sub Groups commence work

Regular updates to PMG

Staff Road shows July 2014

Project lead seconded

Project Steering Group and framework

- Business support
- HR & OD
- New Working Models


Phase 1 consultation on Management Structure – July 2014

Consultation closes – end August

Sept HoS interviews
Oct – Operational Managers

OCTOBER 2014


The Service Delivery Model





Adult IHSC model, 2014-










Community Enhanced Care



- S Launched November 2013, designed to prevent unnecessary admissions to acute
- S Critical to our integrated care offer
- S Collaboration with commissioners for market insight
- S Underpinned by shared data, designed around a seamless pathway
- It takes time and effort to achieve change – but we are beginning to see the results



Hospital – "Not a day more"

8am - midnight





Front Door Team - Triage Team

Triage Nurse



ED Consultant

A&E / Discharge navigators:

Community Nurse Social Worker CHC Reablement **Voluntary Service** RAID Pharmacy Community Health and Social

Access to Night Sitters, ICT beds, Respite, Equipment

Care



Transport home

Patient's records flagged

Wifi access / Mobile working

ONE RECORD - ONE PLAN

 \blacksquare



Handover to daytime staff in Community Teams


Toolkit to provide access to:


- Property
- · Falls team
- Community alarm
- Community pharmacy
- Assistance to move bed downstairs
- · Equipment (commode, etc)
- Step-down beds
- Portable bed

Advance Plan with Crisis Response completed by Integrated Community Teams Available 8am - 8pm and linked up to Core Team

Early Intervention at Home











Any Questions?

