


Governance



Roles and Responsibilities

- The Leisure Project Board is the initial governance for the redevelopment of the leisure centre stock in Trafford plus Strategic Sporting / Leisure Events & PPS inc. Local Facilities Football Plan

Corporate Director Place
Richard Roe

Envision, champion and funding. Priorities programmes and projects and resources on line with Corporate Priorities .

Vice Chair
Jamie Lees

Accountable for ensuring that the work is governed effectively and delivers the objectives that meet identified needs – AKA SRO.

Senior Business Change Manager
Chris Jennings

Application of processes, methods, knowledge, skills and experience to achieve the project objectives including procurement of professional services.

User
Jo Cherrett (Trafford Leisure)

Users for smaller projects are part of sub groups reporting to LPB. Provide challenge to provide solutions as well as testing products and possible solutions.

Supplier
Varies by appointment

Also internal Estates Team, Main Contractors and various sub contractors as procured

Team Subject Matter Experts
Clare Huber / Jane Hynes / Peter Carr / Tim Rhodes / Tom Haworth / Jo Cherrett/ Martin Glynn

Provide accurate input into the current business processes and the solution for implementation as well as testing products and possible solutions.

Project Team Support
Greg Traynor / Dan Barlow / Grace Maliti /

Defining the reason why a project is necessary, capturing project requirements, deliverables, resources and timescales. Prepare business case to justify the investment, manage risks, issues and changes on the project. Monitoring progress, budget, communications with stakeholders closing the project.

Main Roles

Richard Roe

Corporate Director of Place – Trafford Council

Jamie Lees

Head of Leisure – Trafford Council

Jo Cherrett

Chief Executive Officer – Trafford Leisure

Kevin Henderson

Head of Assets and IT – Trafford Leisure

Clare Huber

Development Director – Trafford Council

Martin Glynn

Quantity Surveyor – Estates

Peter Carr

Strategic Finance Manager – Trafford Council

Tim Rhodes

Principal Solicitor Place – Trafford Council

Jonathan Couves

Strategic Lead - Major Capital Investment Projects – Sport England

Chris Jennings

Senior Business Change Manager - Trafford Council

Dan Barlow

Business Change Analyst – Trafford Council

Greg Traynor

Project Manager – Trafford Council

Grace Maliti

Business Change Support Officer

Jane Hynes

Public Health Programme Manager


Tom Haworth

Sport Relationship Manager – Trafford Council

John Brady

Sport Relationship Manager – Trafford Council

LuF2 Programme Structure



Group Responsibilities

Steering Group

The aim of the Partington Steering Group is to oversee the delivery of the phased programme of works as identified in the successful LuF2 bid which will contribute towards the wider transformation of Partington and delivery the health and wellbeing outcomes identified

Partington Leisure Centre Project Team

To deliver refurbished leisure centre in line with vision of LuF2 bid , acting as 'hub' for the community and surrounding leisure facilities to deliver health, wellbeing and skills outcomes

Cross Lane Project Team

To deliver a refurbished changing room facility within FA guidelines and included boxing facility.

Pump Track Project Team inc. Youth Club & MUGA

To deliver a refurbished pump track at Cross Lane , MUGA and bike stand provision at Partington Youth Centre – Greater Manchester Youth Federation (gmyouthfed.org).

Landscape / Highways Project Team

To deliver improved landscape and improved infrastructure links between each of the leisure assets between Warburton Lane and Cross Lane and across Chapel lane.

Stakeholder Group

To ensure all health and wellbeing and skills outcomes identified within the LuF2 bid are delivered . See separate governance slide for four workstreams

Commercial Team

To develop and deliver supporting and ongoing business cases for all assets long term sustainability. NB Not for monitoring costs of programme delivery



Group Attendees

Steering Group

Jamie Lees
Clare Huber
Jane Hynes
Tom Haworth
John Brady
Chris Jennings
Mark Bottomley
Jo Cherrett
Craig Archer
Greg Traynor

Leisure Centre Project Team

Jamie Lees
Chris Jennings
Martin Glynn
Kevin Henderson
Gordon Blair
(Consultants)

Cross Lane Project Team

Greg Traynor
Jonathan Francis
Tom Haworth
Sherif Dahim

Pump Track Project Team

Tom Howarth
Modernisation
PM (TBC)
Sherif Dahim

Highways and Landscaping inc Trim Trail

Jamie Lees
Sharon Walls
Andy Hague
Modernisation
PM (TBC)

Broadoak 3G

Chris Jennings
Jo Cherrett
Nick David
(Broadoak)
Tom Howarth

Partington –Stakeholder Map

