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TRAFFORD COUNCIL 
 
Report to:   Executive  
Date:    24 June 2019 
Report for:    Decision  
Report of:  Deputy Leader and Interim Corporate Director Children’s 

Services  
 
  

 
Report Title 
 

 
Education and Early Years Basic Need and SEND Capital Report 
 

 
Summary 
 

The Council has a statutory duty to provide sufficient places in schools and early 
years settings and a duty to meet the needs of children and young people with 
special education needs and disabilities (SEND). 

To support the achievement of this duty, and to meet any risks in relation to school 
conditions and access, the Council has received Basic Need capital funding (for 
expansion of pupil places) of £18.102m for 2019/20 and an indicative allocation of nil 
for 2020/21. An allocation of £1.752m SEND Capital for 2018/19 to 2020/21. 

This report further details and updates on the progress that has been made on 
existing projects to meet demand for places predicted in 2018.   

The primary school admissions round has recently completed for September 2019. 
There is no requirement to provide urgent additional Reception spaces for 
September 2019 although the LA is exploring options for additional places in upper 
year groups, particularly Years 2, 5 and 6, where schools are operating at capacity 
or above. 

Section 7: Proposed Options, sets out the Council’s proposals to address the 
shortfall of Primary and Secondary places along with the proposals for the SEND 
Capital Grant.  

All proposals are at the budget estimate stage and will be met from within the grant 
allocation available. 
 

 
 
Recommendation 
 

That the Executive agrees the proposals contained within this report as the detailed 
capital programme for 2019/20, specifically - 
 
1. Agree to carry out work to improve the facilities and expand provision for pupils 

with special education needs and disabilities (SEND) detailed in Appendix A: 
Proposed Capital Projects, SEND Capital Programme, Table 2. 

2. Agree to the proposed options to meet the demand for primary and secondary 
school places, Section 2 and 3. 
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3. Note and agree the completion of previous schemes and the demand for early 
years places, Section 5. 

 

   
Contact person for access to background papers and further information: 
 
Name:  Sarah Butters, Head of Service – Early Years and Access 

Karen Samples, Director of Education Standards, Quality & Performance 
    
Extension: 912 1056 / 912 5100 
 
 
Background Papers: None 
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Relationship to Policy 
Framework/Corporate Priorities 

Ensuring a fair start for all children and young 
people 
Supporting our residents when they need it most 
 

Relationship to GM Policy or 
Strategy Framework  

Not Applicable 

Financial  The estimated capital cost of the schemes, now 
recommended for approval in Appendix A, is 
£18.972m which can be financed by capital grant 
from the DfE.  

Legal Implications: All changes to schools’ status, closure, expansion 
and amalgamation, and new schools, are subject 
to statutory processes, which will need to be 
adhered to as appropriate for each scheme.  In 
addition, the Council has statutory duties in 
relation to the provision of school and early 
education places, including using its planning 
powers to secure provision. 

Equality/Diversity Implications Schools are subject to current legislation 
regarding Equality and Diversity 

Sustainability Implications School buildings are procured requiring successful 
contractors to meet required sustainability criteria. 

Resource Implications e.g. Staffing 
/ ICT / Assets 

School buildings are assets that need to be 
maintained 

Risk Management Implications   Operational risk of buildings closing if capital 
maintenance works not undertaken and 
insufficient school places 

Health & Wellbeing Implications The condition of School buildings affects the 
Health and Wellbeing of all staff and pupils.   

Health and Safety Implications All building work is subject to appropriate current 
Health and Safety/CDM regulations.  Failure to 
respond to condition issues, which have health 
and safety implications, will find the Council in 
breach of the Health and Safety at Work Act. 

 
 
Key Decision: Yes 
If Key Decision, has 28-day notice been given?   Yes 
 
 

Finance Officer Clearance …..GB…… 

Legal Officer Clearance .…JLF…… 

 

                                                                                          
CORPORATE DIRECTOR’S SIGNATURE (electronic)  

To confirm that the Financial and Legal Implications have been considered and the Executive 
Member has cleared the report. 
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1.0 Background 
 

1.1 There has been a rolling programme of capital expansion across Trafford Schools in 
order to ensure that the Council is able to meet its statutory duty in relation to the 
provision of school and early years’ places.  The Executive have previously 
approved the following schemes to increase capacity and the Table below shows 
progress to date. 

 

CAPITAL PROJECTS – PREVIOUSLY APPROVED SCHEMES  

EXPANSIONS  

School Description Progress 
Additional 

Places 

2 Schools    Completed Sept 2010 140 

3 Schools    Completed Sept 2011 420 

3 Schools    Completed Sept 2012 203 

2 Schools    Completed Sept 2013 210 

4 Schools   Completed Sept 2014 770 

5 Schools   Completed Sept 2015 553 

Oldfield Brow Expand from 1 to 2-FE Completed Oct 2016 210 

Brentwood 
Relocate to Cherry Manor 
site and expand to 150 

Completed Sept 2016 50 

Worthington  Expand from 40 to 1.5-FE Completed Sept 2016 35 

Park Road, Sale Expand from 45 to 2FE Completed Sept 2017 105 

Broadheath Expand from 2FE to 3FE Completed April 2018 210 

Brooklands Expand from 70 to 3FE Completed Sept 2018 140 

Gorse Hill Expand from 50 to 2FE On target June 2019 70 

Total:        3,116 

CONDITION / SUITABILITY ISSUES 

St Vincent’s 
Two additional classrooms 
to replace 2 very small first 
floor classrooms. 

Complete Dec 2017 - 

 
1.2 Most of the schemes detailed have been completed to target date and on budget.     

Projects in progress are all on target to complete in line with the agreed timetable. 
 

1.3 The Council sets its priorities for the allocation of capital resources using these key 
principles:- 

 

 Ensuring there is an appropriate level of school places so every child has a school 

place and parental choice is maximised; 

 Taking account of emerging and changing demographics, including inward migration; 

 Supporting “Good” and “Outstanding” schools; 
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 Using the learning environment efficiently to enhance the provision of vulnerable 

pupils; 

 Ensuring health and safety issues are identified, prioritised and addressed; 

 Supporting growth and economic investment; 

 Making judicious use of public resources including supporting infant and junior 

school amalgamations and promoting full forms of entry into infant, junior and 

primary schools.  

 
2. School Place Demand – Basic Need – Primary 
 
2.1 There are currently sufficient places to accommodate Trafford resident children  

entering primary school in September 2019.  However, predictions for the future 
show a continuing increase in numbers in some parts of Altrincham and Sale at the 
normal point of entry and a steady influx of pupils into already oversubscribed areas.  

 
2.2 Altrincham 
 

i) Stamford Park Schools – Option 1 – preferred option 
 

In order to meet the need for additional places, both at the normal year of entry and 
in upper year groups, the LA proposes that Stamford Park Infant School and 
Stamford Park Junior School, which together provide 70 places in each year group, 
be discontinued and replaced with a 3 form entry primary school so creating 20 
additional places per year group in a central Altrincham location. 

 
The current provision was built in the early 1900’s and the condition of the existing 
buildings need investment.  The buildings are currently undersized based on BB103 
guidance and the existing School site is too tight for expansion.  Infant classes are 
currently vertically grouped, that means that mixed age classes are employed.  The 
need for mixed age classes would be removed by the expansion to 3 straight forms 
of entry. 

 
and/or 

 
ii) Willows Primary School – Option 2 

 
The LA proposes that Willows Primary School, currently operating at 1.5 forms of 
entry (45 pupils per year group), be expanded to 2 straight forms of entry 60 pupils 
per year group, providing 15 additional places per year group.  Classes are currently 
vertically grouped throughout the School.  The need for mixed age classes would be 
removed by the expansion to 2 straight forms of entry. 

 
 
2.3 Sale 
 

i) Worthington Primary School 
 

In order to meet the need for additional places, both at the normal year of entry and 
in upper year groups, the LA proposes that Worthington Primary School, which 
currently provides 45 places in each year group, be expanded to 2 straight forms of 
entry creating 15 additional places per year group in Sale East where the heaviest 
levels of oversubscription have been felt.  The LA has recently taken steps to protect 
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priority for any additional places created for children living in the local area by 
combining the catchment area of Worthington Primary School with the catchment 
area for Templemoor Infant School.  Again classes are vertically grouped throughout 
the School.  The need for mixed age classes would be removed by the expansion to 
2 straight forms of entry. 

 
 
3. School Place Demand – Basic Need – Secondary 
 
3.1 Altrincham 
 

i) Blessed Thomas Holford Catholic College 
 

Blessed Thomas Holford Catholic College is a popular school giving priority to 
baptised catholic children attending a catholic primary school in Trafford.  The School 
experiences high levels of over subscription and has admitted children, year on year, 
above the net capacity at the School.  Facilities at the School are fast approaching 
saturation point and extra accommodation is required to ensure that the provision 
remains safe and fit for purpose.  Blessed Thomas Holford is the major contributor to 
levels of oversubscription in the Altrincham area and the largest importer of pupils 
into the planning area.  The LA proposes to fund works at the School in order to 
meet a published admission number of 290.     

 
3.2 Sale 
 

i) Sale High School 
 

The LA proposes to fund works at Sale High School in order to support an increase 
in the Published Admission Number from 198 to 210.  This will provide additional 
places in Sale East and is line with the DfE’s Calculation of Secondary Places 
Required in the Sale area; 33, equivalent to 7 places per year group. 

 
3.3 Stretford 
 

i) Stretford Grammar School 
 

The School have bid to the Department for Education (DfE) for Selective Schools 
Expansion Fund (SSEF) 
The Council wish to contribute to the Schools bid to increase their opportunity for 
success, as School have had previous unsuccessful bids to the DfE. 
Stretford Grammar is an inclusive Grammar School and pupil premium children have 
achieved places at the School that otherwise wouldn’t have. 

 
 

 
4.  Special Educational Needs and Disabilities (SEND) Provision Capital funding 
 
4.1 In March 2017 the Department for Education (DfE) announced all LA’s would receive 

a share of the special provision fund, to make capital investments in provision for 
pupils with special educational needs and disabilities.  

 
 
4.2 The allocation will support Trafford LA to create new places or improve facilities at 

existing schools and special educational needs providers. The funding is intended to 
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improve provision for children and young people with education, health and care 
(EHC) plans. The funding can be invested in mainstream schools and academies, 
special units, special schools and academies, early years settings, further education 
colleges or to make other provision for children and young people aged from 0-25.  

 

4.3 Trafford LA allocation of SEND Capital Funding Allocation was originally £1,032,415. 
This was to be paid over three years from April 2018 onwards - £344,138 per year. 

 In May 2018, additional top up funding was announced for 2019/20, equating to 
another £240,096. Again, in December 2018, a second top up allocation was 
announced for 2019/20, equating to a further £480,193.  

 Trafford’s overall SEND Capital Funding allocation totals £1,752,704, with £344,138 
in 2018/19, £1,064,427 available in 2019/20 and £344,138 in 2020/21. 

 

4.4 As per DfE Guidance consultation has taken place between 13 March 2019 and 26 
April 2019 with parents and carers, schools and all other providers who offer special 
education provision to children and young people in Trafford including Trafford 
parent forum. Feedback from the consultation shows a good level of support for the 
schemes outlined by the LA. 55 young people attended the 2019 Let’s Talk SEND 
conference. 133 agreed with individual scheme proposals, 13 disagreed with 
individual scheme proposals. 
28 online responses were received in 2019. 68 agreed with individual scheme 
proposals, 3 disagreed with individual scheme proposals.  

 
 

4.5 In 2017/18 Trafford completed a review of small specialist class provision in primary 
schools and was pleased to find that children are well supported and outcomes are 
good.  However there is a recognised gap for children moving into secondary 
provision.  Discussions with special schools have also highlighted a small number of 
condition issues and improvements needed in special educational needs provision. 

 

4.6 The 2019 proposals are in line with the consultation feedback received from the 
2018 consultation around supporting development of the Secondary sector.  A 
further consultation round was undertaken in March/April 2019 with the same 
stakeholders and will help inform the SEND Capital priorities for 2019/20 and 
2020/21. 
 
The consultation document included a further three proposed schemes: 
 
a) Expression of Interest requested 

 
New Small Specialist Class in a further mainstream secondary school to support 
pupils with Autism Spectrum Condition (ASC). This would be for between 10 to 
15 pupils per class with additional support from Educational Psychology, Speech 
and Language Therapy, Occupational Therapy and Healthy Young Minds 

 
b) Egerton High School 

Increase provision from 56 to 65 places by Sept 2020. Provision of mobile 
accommodation to support increase in pupil numbers. The additional 
accommodation will allow School to develop a fitness suite and further therapy 
suite. 



 8 

 
c) Manor Academy 

Increase provision by 25 places, including a change in the sixth form age range 
to include a 3rd year (age 16-19).  

Redevelopment of existing Sale West Development Centre into 4 classrooms to 
allow multi-use of this area and support increase in pupil numbers and age range. 

 
4.7 The consultation document also included an update on the 2018 schemes. 
 

a) Delamere School – hydrotherapy pool.  
 
Following the outcome of the feasibility study to ascertain as to whether it is 
possible to refurbish or extend the existing pool or whether the development 
would require a new hydrotherapy pool, the preferred option is for a new 
hydrotherapy pool to ensure the School have fit for purpose facilities.  
 

b) Pictor Academy 
Further phase of additional hoists in the KS2 area to support the geographical 
primary special school model. 

 
c) Gorse Hill Studios  

 
Following a revised bid. The scheme for the contribution to create an accessible 
training kitchen and redevelopment of music studio is recommended for approval. 

 
4.8 Estimated costings for options in 4.6 and 4.7 are detailed in Appendix A: Proposed 

Capital Projects, Table 2. 
 
 
5.         Free Early Education Places   
 
5.1      The Council has a statutory duty under the Childcare Acts 2006 and 2016 to secure 

free early years provision for eligible 2, 3 and 4 year old children in their area. This 
entitlement is a part time place of 15 hour per week for the 40% most disadvantaged 
2 year old children and all 3 and 4 year old children. 

 
5.2      The statutory duty was extended by the Childcare Act 2016 to include an additional 

15 hours per week entitlement for eligible 3 and 4 year old children. This 30 Hours 
Free Childcare scheme is for working families and it came into effect in September 
2017. 

 
5.3      Capital funding was secured for two schemes to ensure sufficient places for 30 

Hours Free Childcare. Both schemes are complete and EFA funding has been 
claimed. Our Lady of the Rosary RC Primary School created a new 52 part time 
place nursery and Wellfield Infant and Nursery School expanded their existing 
nursery from 52 to 104 part time places. 

 
5.4      Capital funding was recently secured for a scheme at Kings Road Primary School to 

secure the ongoing provision of early education places for vulnerable 2 year old 
children alongside expanded nursery provision to meet increased demand brought 
about by 30 Hours Free Childcare. This is being jointly funding from the corporate 
capital scheme and an early years capital grant. The scheme will see an increase of 
52 part time places in the nursery class for 3 year old children alongside continued 
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provision of 40 part time places for 2 year old children which are delivered in 
partnership with a private provider on site. 

 
5.5      Trafford has a buoyant childcare market and it is anticipated that in the majority of 

localities the private, voluntary and independent sector will naturally expand to meet 
any surplus demand. Ongoing sufficiency monitoring is taking place to ensure 
Trafford continues to meet its childcare sufficiency duties. 

 
 
6. Financial Implications 
 
6.1 The allocation of Basic Need grant for 2017-18 was £6.273m (of which £6.220m was 

committed in the 2016 Education and Early Years Capital Report). Trafford had a nil 
Basic Need allocation for 2018-19, has £18.102m for 2019-20 and a nil allocation for 
2020-21. Grant allocations are based on projections of pupil numbers across both 
the primary and secondary sectors. Although this is not a ring-fenced grant it is a 
Council priority to ensure sufficient primary and secondary school places exist.  

  
6.2 The projects proposed in this report are at the budget estimate stage and are yet to 

be fully costed, the estimated capital expenditure of £18.972m can be financed from 
the following funding streams; 

 

 Basic Need Capital Grant 2019-20 - £18.102m 

 SEND Capital Grant 2018-2021 - £1.752m – See section 4. 

 
Please note that whilst the schemes are being approved from the 2019/20 budget, 
the delivery of the projects will be phased across the next 2 – 3 years. 
Indicative estimates are that £3m will be incurred in 2019/20, £12m in 2020/21 and 
£3m in 2021/22. 
 

 
7. Proposals  
 
7.1 The Council has expanded a number of primary schools and added 3116 new places 

during the last nine years including new accommodation set to open in September 
2019.   

 
7.2 Since the last report to Executive dated 11th June 2018 there have been no minor 

basic need schemes and no known schemes needed to meet demand for places for 
September 2019. 

 
7.3 Following a thorough analysis of the options it is recommended to proceed with the 

following: 
 

a) Altrincham Option 1: Stamford Park Schools 
 

b) Worthington Primary School 
 

c) Blessed Thomas Holford Catholic College 
 

d) Sale High School 
 

e) Stretford Grammar School 
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f) The SEND Capital Grant investment be used to create new places or improve 

facilities at existing schools and special educational needs providers to 
improve the provision for children and young people with education, health 
and care (EHC) plans.  (See Appendix A:  Proposed Capital Projects Table 2). 

   
 
8. Legal Position 
 

8.1 It is important to note that the Council has a general duty under Section 14 
Education Act 1996 to ensure that there are available in its area sufficient schools in 
number, character and equipment to provide for all pupils the opportunity of 
appropriate education (s. 14 (2)).  This general duty has been characterised as a 
target duty in Meade v London Borough of Haringey [1979], rather than absolute, 
though the Council must be able to show a reasonable cause i.e., an emergency, as 
to why it cannot fulfil the duty and it must take all statutory steps to overcome 
obstacles to its fulfilment (R v Inner London Education Authority ex parte Ali and 
Another [1990] COD 317).   

 

8.2 In addition, the Education and Inspections Act 2006 amends Section 14 of the 1996 
Act by inserting a new subsection (3A) to require LAs in England, when exercising 
their powers on the provision of schools in their area under that section, to do so with 
a view to securing diversity in the provision of schools and increasing opportunities 
for parental choice. 

 

8.3 The Council has a statutory duty under the Childcare Acts 2006 and 2016 to secure 
free early years provision for eligible children in their area. 

 

8.4 Under the Children and Families Act 2014 Section 27 the Council has a duty to keep 

education and care provision under review and consider the extent to which the 

provision is sufficient to meet the educational needs, training need and social care 

needs of the children and young people concerned.  

 

8.5 In addition Section 42 of the Children and Families Act 2014 places a duty on the 
Council to secure special educational provision in accordance with a child’s or young 
person’s Education, Health and Care Plan.   

 

8.6 The Council has a general duty under Section 2 of the Health and Safety at Work Act 
1974 to provide a safe working environment and hence respond to condition issues, 
which have health and safety implications. 

 

 
9. Other Options 
 
 
9.1 There is a second option within the Altrincham area. The expansion of Willows 

Primary School from PAN 45 to 60. However, this expansion would only provide 15 
additional places in each year group and the school is not centrally located within the 
planning area. Option 1, the expansion of Stamford Park Schools from PAN 70 to 90 
is the preferred option as this provides the places in the area they are required along 
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with removing significant condition and suitability issues with the current buildings 
which were constructed in the early 1900’s. 

 If option 2 was to proceed and there be a budget saving compared to option 1, any 
saving would revert to Basic Need for re-allocation and be subject to a further report 
to Executive. 

 
 
9.2 If the SEND capital schemes are not approved then improvements cannot be made 

to school buildings and facilities.  There would continue to be a gap in local provision 
which could result in more pupils having to travel considerable distances to often 
more costly out of borough provision. 

 
9.3 None of the Capital grants are ring-fenced and could be used for other Council 

priorities; however they meet the Council’s Corporate Priorities of “ensuring a fair 
start for all children and young people” and “supporting our residents when they 
need it most”. 

 
 
 
10. Consultation 
 
10.1 Further consultation will be required as changes to schools’ status including closure, 

expansion, amalgamation and new schools are subject to statutory consultation 
processes and these will be complied with for each scheme. 

 
10.2 Individual consultation on the larger schemes has been carried out with appropriate 

Heads.  Further, more detailed, consultation will be carried out with Heads and 
Governors if the schemes contained within the report are agreed. 

 
10.3 There was a consultation for Special Educational Needs and Disabilities (SEND) 

Provision Capital Fund 2018-2021 from 13 March 2019 – 26 April 2019 to help 
inform the SEND Capital priorities for 2019/20 and 2020/21.  The online survey was 
circulated to early years providers, schools, Trafford College, parents (Trafford’s 
Parent Forum) and Young People, and available on the Trafford Council website for 
Trafford residents to comment. Feedback from young people was also received via 
the Let’s talk SEND conference held on 7 March 2019. 

 
 
 
 
11. Reasons for Recommendation 

 
11.1 To ensure compliance with the Council’s statutory duties as highlighted in Section 8 - 

Legal Position. 
 
11.2  To enhance facilities and expand the local offer of special educational provision in 

Trafford schools for children and young people with Education, Health and Care 
Plans. 

  
11.3 To support Trafford’s vision of Excellence in Education and ensure that pupils are 

able to thrive and achieve their educational outcomes through fit for purpose and 
high quality learning environments. 
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Appendix A – Proposed Capital Projects 
 
 

    

BASIC NEED CAPITAL PROGRAMME – TABLE 1 £m 

    

Allocation c/f from previous report (inc. 2018-19 allocation)     1.155 

2019-20 allocation     18.102 

Total     19.257 

  

School Work 
Estimated 

Cost     
£m 

   

Worthington Primary School Expansion in PAN 45 to 60 2.000 

Stamford Park Schools Expansion of PAN 70 to 90 8.000 

Sale High School Expansion in PAN 198 to 210 1.000 

Stretford Grammar School DfE bid to increase PAN 0.160 

Blessed Thomas Holford 
Catholic College 

Improve accommodation to support the PAN 
of 290 

6.800 

Total Cost of schemes 17.960 

Total Available 19.257 

Balance still to allocate 1.297 
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£m SEND CAPITAL PROGRAMME – TABLE 2 

  

Allocation including two additional DfE ‘top-up’ allocations 1.752 

Allocated in 2018/19 (June 2018 Executive Report) 0.740 

Total Allocation available 1.012 

  

School Work 
Estimated 

Cost                
£m 

Additional funding  
Complete 2018-19 schemes due to revised budget 
estimates for the work. 

0.057 

New Small Special Class 
Expression of interests required for a second SSC at 
Secondary level 

0.150 

Egerton High 
Provision of mobile accommodation to support increase 
in pupil numbers 

0.340 

Manor Academy 
Redevelopment of SWDC into 4 classrooms to allow 
multi-use of this area and support increase  in pupil 
numbers and age range 

0.115 

Delamere 
Additional monies to provide a new hydrotherapy pool. 

(£350,000 approved June 2018 report) 
0.270 

Pictor Academy Phase 2  - further hoists in KS2 area 0.030 

Gorse Hill Studios 
Contribution to the creation of accessible training kitchen 
and redevelopment of music studio  
(Revision of unsuccessful 2018 bid) 

0.050 

  £m 

Total Cost of schemes to be undertaken in 2019/20 and 2020/21 1.012 

Total Allocation Available 1.012 

Balance still to allocate 0 

 


