

Health & Wellbeing Board Sub Group Pro-forma

19th October 2018

Name of Sub Group:	Trafford Mental Health Partnership	Chair of Sub Group:	Ric Taylor – Lead Commissioner Mental Health & Learning Disability NHS Trafford CCG	Responsible Officer:	Sarah Grant - Senior Partnerships and Communities Officer Trafford Council
---------------------------	------------------------------------	----------------------------	---	-----------------------------	---

	Strategic Priority	Actions for delivery	Expected Outcome	Timeline for delivery
1	Mental Health Strategy Development	<ul style="list-style-type: none"> Half Day Planning Workshop bringing together the widest range of Trafford partnerships to create broad mental health and cross cutting priorities Learning from other strategies to be incorporated into this work particularly from 'Nearest Neighbours' and 'Right Care' comparators as well as Greater Manchester Sub Group of the Trafford Mental Health Partnership to be constituted to develop detailed proposals. 	<p>Trafford Mental Health & Wellbeing Strategy in place to cover period 2019 – 2021 as a minimum.</p> <p>It is understood that a longer term plan reflective of the government's intentions to develop a 10 year plan with 5 year funding cycle prioritisation will be necessary and this will be in place by 31.03.2021 at the latest but in reality much sooner.</p>	31.03.2019
2	Five Year Forward View Local Priorities: <ul style="list-style-type: none"> Children & Young People's Mental Health Perinatal Mental Health Adult Mental Health – Common Mental health Problems 	<ul style="list-style-type: none"> Subject area specific task and finish groups to continue to report performance, progress and exceptions to Trafford Mental Health Partnership 	<p>Incremental and 2021 targets to be achieved</p>	<p>FYFVMH Targets are incremental (yearly) with final targets for delivery 31.03.2021.</p>

	<ul style="list-style-type: none"> • Adult Mental Health – Community, acute and crisis care • Suicide Prevention • (Acute) Out of Area Placements 			
3	Primary Care Mental Health and Wellbeing Service	<ul style="list-style-type: none"> • One year resource agreed for Trafford wide implementation of full model • Project Brief prepared to develop model utilising lead provider / LCA principles 	Full service model implemented for minimum of 12 months	01.04.2019 – 31.03.2020
4	Patient and Citizen Forum	<ul style="list-style-type: none"> • As part of the process to develop a Mental Health & Wellbeing Strategy this important area will be prioritised • Clarity will be sought regarding the reach and scope of such a forum and whether in fact it should be broader than mental health so as to enable influence across a range of integrated commissioning intentions and the broadest support for parity of esteem. 	Model and development process to be agreed in line with timescales identified against priority area '1'	31.03.2019